COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C22406

PCN: 22406- BI D

CONTRACT DESCRI PTI ON:

SH 66 and US 85 (BUS) IN PLATTEVILLE

STA0661- 016
SH 66 PLATTEVILLE SI DEWALK REPLACEMENT

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: WELD

CONTRACTOR:

MOUNTAI N CONSTRUCTORS, | NC.

P. 0. BOX 405

PLATTEVI LLE CO 80651-041(970) 785- 6161

CURRENT PRQIECT AMI: $ 260, 279. 57 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 229, 247. 38 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 77.50% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 58, 569. 66 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 4

Page 1
ESTI MATE RUN 09/ 18/ 2018

07: 49: 37

TIME CHARGED: 20.0 DAYS TI ME ALLOW 20 WORK DAYS

PERCENT TI ME: 100.00 ORI G TI ME ALLOW 20 WORK DAYS

09/ 18/ 2018
06/ 07/ 2018

DATE TI ME STARTED 08/06/2018
08/ 06/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

06/ 18/ 2018
07/ 19/ 2018
08/ 06/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

$ 201, 709.91 $ 201,709.91
0. 00 0. 00

201, 709. 91 201, 709.91

0. 00 0. 00

201, 709.91 201, 709. 91
-3,438.71 -3,438.71

0. 00 0. 00

198, 271. 20 198, 271. 20

0. 00 0. 00

0. 00 0. 00

198, 271. 20 198, 271. 20

0. 00 0. 00

PAYMENT DUE $ 198, 271. 20

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22406-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: STA0661- 016 ESTI MATE NO 0001 07: 49: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0010 202-00035 Renoval of Pipe 133. 000 0. 000
LF 133. 000 2,444.54
18. 38000 133. 000 2,444.54
0015 202-00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0020 202-00200 Renoval of Sidewal k 3.000 0. 000
SY 3. 000 345. 00
115. 00000 3. 000 345. 00
0025 202-00203 Renoval of Curb and Cutter 24.000 0. 000
LE 24. 000 264. 24
11. 01000 24.000 264. 24
0030 202-00220 Renoval of Asphalt Mat 277.000 0. 000
SY 277.000 3,492. 97
12. 61000 277.000 3,492. 97
0035 202-00250 *Renoval of Pavenent Marking 120. 000 0. 000
SF 0. 000 0.00
5. 75000 0. 000 0. 00
0040 202- 00860 *Rermoval of Pedestrian Push Button 4. 000 0. 000
EACH 4.000 225.00
56. 25000 4.000 225. 00
0045 202- 04001 Pl ug Cul vert 1. 000 0. 000
EACH 1. 000 1,112.50
1,112. 50000 1. 000 1,112.50
0050 202-04002 *Cl ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0055 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 18. 000 2,925. 00

162. 50000 18. 000 2,925.00



CONTI D: C22406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22406-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: STA0661- 016 ESTI MATE NO 0001 07: 49: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205  Topsoil 50. 000 0. 000
cy 15. 000 780. 00
52. 00000 15. 000 780. 00
0065 208- 00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 40. 000 250. 00
6. 25000 40. 000 250. 00
0070 208-00041 Rock Check Dam 2.000 0. 000
EACH 0. 000 0.00
937.50000 0. 000 0. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 775.00
775. 00000 1. 000 775.00
0080 208-00051 StormDrain Inlet Protection (Type I) 30. 000 0. 000
LF 0. 000 0.00
18. 75000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 3. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 24.000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 5. 000 0. 000
DAY 0. 000 0. 00
225. 00000 0. 000 0. 00
0110 212-00006 Seeding (Native) 0. 140 0. 000
ACRE 0.030 107. 14

3,571. 43000 0. 030 107. 14



CONTI D: C22406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22406-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: STA0661- 016 ESTI MATE NO 0001 07: 49: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 0. 140 0. 000
ACRE 0. 030 160. 71
5, 357. 14000 0. 030 160. 71
0120 213-00004 Mil ching (Weed Free Straw) 0. 140 0. 000
ACRE 0. 000 0. 00
6, 696. 43000 0. 000 0. 00
0125 213-00061 Mul ch Tacki fier 28. 000 0. 000
LB 0. 000 0. 00
18. 75000 0. 000 0. 00
0130 213-00067 Rock Miul ch (Weed Free) 2,020. 000 0. 000
SF 969. 000 2,936. 07
3. 03000 969. 000 2,936. 07
0135 213-00070 Landscape Weed Barrier Fabric 295. 000 0. 000
SY 108. 000 319. 68
2.96000 108. 000 319. 68
0140 213-00470 Met al Landscape Border (1/4x5 Inch) 240. 000 0. 000
LF 152. 000 855. 76
5. 63000 152. 000 855.76
0145 216-00201  Soil Retention Blanket (Straw Coconut) (Bi odegradable 200. 000 0. 000
Cl ass
SY 138. 000 690. 00
5. 00000 138. 000 690. 00
0150 217-00020 Her bi ci de Treat ment 8. 000 0. 000
HOUR 3. 000 375. 00
125. 00000 3. 000 375.00
0155 304-06007 Aggregat e Base Course (Cl ass 6) 8. 000 0. 000
cY 8. 000 1,671. 44
208. 93000 8. 000 1,671. 44
0160 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 103. 500 0. 000
TON 103. 500 32,343.75
312. 50000 103. 500 32,343.75
0165 420-00102 Geotextile (Erosion Control) (Cass 1) 72.000 0. 000
SY 72.000 270. 00

3. 75000 72.000 270. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 506-00212

0175

603- 02185

0180

603- 02245

0185

603- 05118

0190

603- 05124

0195

603-50012

0200

604- 39000

0205

607-11525

0210

608- 00006

0215

608- 00010

0220 608-00015

C22406
22406-BI D
STA0661- 016

| TEM
DESCRI PTI ON

Riprap (12 Inch)

23x14 Inch Reinforced Concrete

(Conplete In

30x19 Inch Reinforced Concrete

(Conplete In

23x14 Inch Reinforced Concrete

30x19 Inch Reinforced Concrete

12 Inch Plastic Pipe

Manhol e Speci al

Fence (Pl astic)

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Det ect abl e Wr ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Pi pe Elliptical

Pi pe Elliptical

End Section Elliptical

End Section Elliptical

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
cy
156. 05000
37.000
LF
327. 36000
74.000
LF
236. 49000
2.000
EACH
1, 780. 00000
2.000
EACH
1, 941. 25000
45.000
LF
78. 13000
1. 000
EACH
5, 000. 00000
500. 000
LF
3. 75000
37.000
sy
106. 25000
25. 000
sy
121. 25000
56. 000
SF

48. 75000

QrY TH'S PERI OD
QTY TO DATE

33.
33.

45.
45.

25.
25.

. 000
. 000
. 000

. 000

000
000

. 000
72.
72.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
37.
37.

000
000

. 000

000
000

. 000
52.
52.

000
000
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ESTI MATE RUN 09/ 18/ 2018

5,773

10, 802

17,027

3,560

3,882

3,515

5, 000

3, 931.

3, 031.

2,535

85

88

28

00

50

85

00

.00

25

25

00

07:49: 37

AMOUNT

5,773

10, 802

17,027

3,560

3,882

3,515

5, 000

3, 931.

3, 031.

2,535

85

88

28

00

50

85

00

.00

25

25

00



CONTI D

ROADWAY

CAT NO0200

0225 608-10010

0230

609-21020

0235

609- 24002

0240

613- 01200

0245

613- 10000

0250

614- 72861

0255

614- 72863

0260

625- 00000

0265

626- 00000

0270

626- 01104

0275 627-30210

C22406

STA0661- 016

22406-BI D

| TEM
DESCRI PTI ON

Si dewal k Drain

Curb and Gutter Type 2 (Section II-B)

Gutter Type 2 (2 Foot)

Condui t

*2 Inch Electrical

(Plastic)

*Wring

*Pedestrian Push Button (Install

Only)

*Pedestrian Push Button Post Assenbly

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4,588. 35000
125. 000
LF
28. 00000
25. 000
LF
32. 00000
15. 000
LF
45. 00000
1. 000
LS
2, 850. 00000
4. 000
EACH
443. 75000
1. 000
EACH
2, 062. 50000
1. 000
LS
8, 125. 00000
1. 000
LS
24, 050. 00000
1. 000
LS
5, 727. 50000
336. 000
SF

15. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
125. 000
125. 000

0. 000
5. 000
5. 000

0. 000
15. 000
15. 000

0. 000
1. 000
1. 000

0. 000
4. 000
4.000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
0.853
0. 853

0. 000
1. 000
1.000

0. 000
336. 000
336. 000
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ESTI MATE RUN 09/ 18/ 2018

4,588

3,500

160.

675.

2,850

1,775

2,062

8,125

20,514

5,727

5,292

35

00

00

00

50

00

65

50

00

07:49: 37

AMOUNT

4,588

3,500

160.

675.

2,850

1,775

2,062

8,125

20,514

5,727

5,292

35

00

00

00

00

00

50

00

65

50

00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00007

0290

630- 00012

0295

630- 80335

0300

630- 80341

0305

630- 80342

0310

630- 80355

0315

630- 80360

0320

630- 80380

0325

700- 70010

0330 700-70011

C22406

22406-BI D
STA0661- 016

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
HOUR
31. 25000
15. 000
DAY
112. 50000
20. 000
DAY
812. 50000
6. 000
EACH
50. 00000
72.000
EACH
37. 50000
35. 000
EACH
62. 50000
6. 000
EACH
1, 250. 00000
40. 000
EACH
20. 00000
40. 000
EACH
5. 00000
13, 750. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
240. 000
240. 000

0. 000
15. 000
15. 000

0. 000
14. 000
14.000

0. 000
5. 400
5. 400

0. 000
64. 800
64. 800

0. 000
31.500
31. 500

0. 000
5. 400
5. 400

0. 000
36. 000
36. 000

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 18/ 2018

7,500

1, 687

11, 375

270.

2,430

1, 968

6, 750

720.

135.

00

50

00

00

75

00

.00

.00

07:49: 37

AMOUNT

7,500

1,687

11, 375

270.

2,430

1,968

6, 750

720.

135.

00

50

00

00

00

75

00

00

00

.00

.00



CONTI D: C22406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22406-BI D ESTI MATE RUN 09/ 18/ 2018
PRQJECT: STA0661- 016 ESTI MATE NO 0001 07: 49: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70016 F/ A Fuel Cost Adjustnent 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 260, 279.57 $ 201,709.91% 201,709.91

PROJECT TOTAL CURRENT AMI $ 260, 279.57 $ 201,709.91% 201,709.91



